
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:50 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 821 Date: 28-Jul-2012 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 54

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast (AM) / Clear (PM)

•Site visit to Hinge KW. They are placing rebar at the North Edge of Girder, the South Longitudinal
Diaphragm, and the North Longitudinal Diaphragm. The crew is: Simon Martinez, Aden Moreno, Walter
Godoy, Ociel Solano, Tano Nunez, Brian Hargitt, and Miguel Nunez. The crane operator is Bill Alger and
the oiler is John Savatini.
•Delivered the light embeds from RFI 2949 to the job site and checked the area they are to be installed on
the North Edge of Girder. There will be enough room for someone to go in and place these elements on
Monday. I confirmed with Aden that they will not be installing any more rebar that could interfere with
installation.
•Email review
•Generate response to RFI 2941 – Hinge KW #43 conflict
•Generate response to RFI 2948 – CCO 245 Steel Ballast Corbel
•Diary work
•Site visit to observe the progress of the day. They were able to install most of the North Longitudinal
Diaphragm rebar as well as continue to install the South Longitudinal Diaphragm rebar.
•There are welders welding at the W-Line Corner Assembly and Deck Drop-In. Check the METS CWI diary
for details.

I accrued 8 hours of overtime working this Saturday covering the Contractor’s work and performing job
related duties.

Bid Item: 001 0-hrm-ELS.216CCO-216 Hinge K Milestone Issues

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

APP JAMES MIRANDAIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00
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